
 

 

 

 
 

 

Sanitary Contract 910 (Improvements to the Sanitary Sewer Collection System  

in the Herring Run Sewershed, Part 2: Chinquapin Run) 

 

October 01, 2021 

 

To whom it may concern,  

 

Sanitary Contract 910 is nearing completion.  Work activities primarily consist of replacement and upsizing of sanitary sewers 

by open-cut excavation, cured-in-place pipe lining (CIPP), construction of new manholes, and stream stabilization along 

Chinquapin Run. 

 

The purpose of this project is to: 

 

• Repair the aging sewer system 

• Prevent sewer back-ups into private property 

• Reduce/eliminate sewer overflows 

• Improve sewage flows and pipe capacity 

• Improve stream water quality 

• Maintain and enhance existing bedrock and bed features 

• Stabilize the stream flow and reduce bank erosion 

 

Below is the project construction status update: 

SC910 is approximately 99% complete with an expected construction completion of Fall/Winter 2021. 

 

Work in Progress / Complete 

 

• Sewer construction 

o All sewer construction work on this project was completed early February 2021. 

 

• Stream restoration and stabilization 

o Stream construction work on this project was completed late July 2021. 

o Crews are in the process of cleaning up access locations and stabilizing disturbed areas. 

o The contractor will be onsite at various locations to perform close-out work and final touch-ups to the stream. 

o Large machinery and construction vehicles will be utilized to place the final heavy stream building materials 

o Close-out work expected to take approximately 4-6 weeks to complete starting in October 2021. 

 

• Stream restoration planting work (Fall 2021) 

o Tree, grass, and shrub planting is complete in areas where sewer/stream construction was finished. 

o This work aims to stabilize disturbed areas, reforest along the stream, and beautify the area. 

o Current locations where plantings are completed: 

▪ Chinquapin Run stream banks and paths between Herring Run Stream & Hillen Road,  Hillen Road & 

Loch Raven Blvd, Loch Raven Blvd & Woodbourne Ave, Woodbourne Ave & The Alameda, The 

Alameda & Belvedere Ave, Belvedere Ave towards Northern Parkway, Northern Pkwy & E Lake Ave 

o Areas recently completed (East Lake Ave to Walker Avenue along Chinquapin Run) will be planted and restored 

in Fall 2021, when seasonally appropriate. 
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• Site restoration at various locations 

o Sidewalks, curbs, and alleys previously impacted by work will be restored 

o Asphalt pavement roads and parking lots impacted by work will be restored 

o Topsoil, seed, and grass will be installed 

o Construction vehicles and machinery will be used 

 

Below are some pictures to highlight work in-progress and recently accomplished:   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you have any 

questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and 

resources are also available on our website https://publicworks.baltimorecity.gov/ . 

 

 

Sincerely, 

 

 

 

Christopher Peake 

Construction Project Supervisor I 

DPW, Office of Engineering & Construction 

Christopher.Peake@baltimorecity.gov 

Reach B Stream Restoration Work Complete, 

Grasses and trees filling in 

(between Perring Pkwy and Loch Raven) 

Reach A Stream Restoration Work Complete, 

Slope stabilization with imbricated rock walls 

(between Perring Parkway and Herring Run) 

https://publicworks.baltimorecity.gov/

